

CFPF Funding Projects - Progress Reporting

Submission Date	2020-04-08 00:51:39
Project/Program Title:	Upper Noyo River Fish Passage Improvement and Sediment Reduction Project
USFWS Grant Number:	F20AC00007
Email address of individual submitting this report:	ahalligan@tu.org
Name of individual submitting this report:	Anna Halligan
Dates covered by this report:	Start Date: 12/01/2019 End Date: 07/01/2020 Difference: 213 days
Expected Completion Date for Forum-funded Activities	07-01-2020
Briefly summarize (2-3 sentences) overall progress and accomplishments applicable to this time period.	TU worked with qualified biological consultants at North Coast Resource Management (NCRM) to coordinate botanical and avian species surveys required for securing project permits. Survey work began in March 2020 and will be ongoing through June 2020.
Task specific/deliverable updates (for each task in the cooperative agreement, provide a brief update on progress; provide brief update on significant work toward, or completion of any deliverables from the cooperative agreement):	Task A - Project Administration, Permitting, Reporting - ongoing (subcontracts secured, landowner access secured, invoicing and finance tracking,etc.) Task B - Environmental Compliance Surveys - ongoing (botanical, avian, and archaeological surveys are ongoing.
Any significant developments beyond those reported for specific tasks/deliverables:	None to report
Any delays/issues that are impacting or may impact progress of the project:	There are no known delays to report at this time, but delays could occur in the future due to the Covid-pandemic and potential work restriction associated with CA state and local shelter in place orders.
Summary of invoices/charges to the agreement (include amount and date of any invoices submitted for payment under the agreement that occurred during the reporting period. Optionally, include a summary of charges incurred during the reporting period that will be invoiced during the next reporting period):	No invoices have been submitted for this agreement to date. One invoice was submitted to TU by NCRM for \$265 in March 2020.

Anticipated work in the next six months (if this timeframe includes Oct 1, please describe any accomplishments that will occur before this date):

Surveys will continue monthly through June 2020.

Summary and number of any outreach activities or significant meetings related to the project:

None to report.

Summary and number of any monitoring activities conducted as part of this project:

None to report.